Project Name: _SPH BULK OXYGEN SYSTEM

Attachment G

Denali Commission
Quarterly Project Financial Report

Agency: South Peninsula Hospital Reporting Period: 3rd Qtr 2005

Grant #: _06-4-C-4889-Revised

Please include the following information:
(Use additional pages as necessary)

Budget Information:

1.

2

The total project budget—Denali Commission and other funds combined $499,652.00
The total project expenditures as of the end of the most recent quarter $347,152.00
The total amount of Denali Commission funds committed to the project ~ $249,615.00

The total expenditure of Denali Commission funds for the project as of the end of this
reporting period $97,115.00

The percentage of expenditures to the total budget 69%

Project Performance Analysis (use PPA form on page2 of 641) See page 2.

Project Schedule:

Show the project schedule with milestone dates for design and construction.

Oxyp i GEnEtaoE SyEei DESISH cvmmnmnmsmesaninin Completed.
Oxygen Generator Unit Purchase........................coevvenn. 15 Dec 2005.
Oxygen Generator Unit Installation......................coeeunnen. 15 Apr 2006.
Patient Monitoring System Upgrade Design.......................... Completed.
Patient Monitoring System Upgrade Installation..................... In Progress.
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Attachment G

Denali Commission
Quarterly Project Financial Report

Project Performance Analysis (PPA) Form

Project Name: _SPH BULK OXYGEN SYSTEM

Agency: _ South Peninsula Hospital Reporting Period: _3rd Qtr 2005

Grant #: 06-4-C-4889-Revised Amount of Funds Requested $97,115.00

NOTE: Include Denali Commission Grant Funds Only on this form.

Line Items: Approved ! C!
' Budget: Completion | Performed:
. Date: .
Dual 175 HP System $141,500 unknown 1 Apr 06 None
Crating and Shipping $4,500 unknown 1 Apr 06 None
Oxygen Purity Monitor $6,500 unknown 1 Apr 06 None
Patient Monitoring System $97,115 $97,115 15 Dec 05 Installation in progress

To Date
Totals: | $249,615 $97,115

Signature : Date: April 12, 2005

Print Name and Title: Larry Dallas, Support Services Director
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Attachment F

Denali Commission Quarterly
Project Narrative and Funds Disbursement Request

Project Name: SPH Bulk Oxygen System

Agency: South Peninsula Hospital Reporting Period: 3™ Qtr2005___
Grant #: 06-4-C-4889 Revised Amount of Funds Requested: $97,114.90 (to date)___
1. What is the status of the project; include portions completed? Datascope Patient

Monitoring System purchased and delivered. Installation scheduled for the 1* two weeks

of October 2005. The Oxygen Generator quotes were forwarded to KPB Purchasing for
review.

2. Is the project on schedule; if not, how will this be dealt with? Revised project is on
schedule.

3. Is the project on budget; if not, how will this be dealt with? N/A

4. Other comments/problems and solutions: None
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